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 Decommissioning Preparation Activities 
◦ System Draining/Lay-Up continue in 2016 with a goal to complete all 

systems by June.  

◦ Building Power and Services Removal – Ongoing 

 Emergency Plan Update 
◦ Implementing transition activities and training for the Permanently 

Defueled E-Plan and Emergency Action Levels (EALs)  

◦ Implementation scheduled for April 19th, 2016. 

 NRC Inspection Activities 
◦ Inspection scope informed by the NRC Decommissioning Program 

◦ NRC conducted a scheduled inspection of decommissioning activities the 
week of February 1st, 2016 

◦ The next inspection is scheduled for the week of March 28th  
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 Water Management Program 
◦ Water Management continues to be an important focus area for ENVY with 

a comprehensive plan being implemented to reduce groundwater intrusion 
and dispose of current on-site water inventory in a safe, cost-effective 
manner. 

◦ ENVY intentionally has not discharged process liquid effluent (water) 
directly to the Connecticut River since the 1980’s.  

◦ The increase in groundwater intrusion since shutdown, while expected, 
has created water management challenges thus creating the need for 
temporary storage of water. 

◦ Various options have been evaluated to minimize the intrusion of 
groundwater into the buildings. 

 Sealing of floor sumps, joints and flaws in the concrete structure 

 Evaluate the feasibility of installing intercept well(s) inside of the Turbine Building 
to redirect groundwater away from the building  
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 Water Management Program 
◦ Water Storage Action Plan 

 Groundwater will be shipped to a licensed disposal site in Tennessee. 

 First shipment (~ 5,000 gallons) will be sent the week of February 22nd. 

 Plan to ship between 10,000 and 20,000 gallons or 2-4 shipments per week. 

 Upon completion of the disposal of groundwater, the focus will shift to process 
water. 
 

◦ There is no health or safety impact to the public or our employees. 
 

◦ Safe and efficient use of decommissioning funds allows Entergy to meet 
our commitment for full decommissioning of the facility at the earliest 
possible date. 



 

 Vermont State Agency Interactions 
 

◦ Public Service Board (PSB) – Second ISFSI Pad CPG 

 PSB Technical Hearings were completed on February 23rd, 2016 

 Proposals for Decision and Briefs due three weeks after end of 
the Hearings (March 16th, 2016) 

 Reply Briefs due two weeks after initial briefs (March 30th, 2016) 

 Approval expected in May 2016. 
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 The ENVY Nuclear Decommissioning Trust (NDT) Fund was 

$595.4 Million as of December 31, 2015 
 

 The NDT balance was $588.5 Million as of January 31, 2016 
 

◦ The difference was due to investment performance due to market 

changes. 
 

 The Site Restoration Trust Fund balance was $15.2 Million as 

of January 31, 2016 
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 Nuclear Decommissioning Citizens Advisory Panel 
(NDCAP) 
 

 Stakeholder Outreach: Speaking Engagements, 
Community Involvement, and Facility Tours 
 

 SAFSTOR Matters – Monthly Cable TV Show 
◦ Episode 10 is now airing and features Pierre Oneid from 

Holtec discussing the upcoming Dry Fuel Storage campaign 

 Vermont Yankee Decommissioning website: 
            www.vydecommissioning.com 
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http://www.vydecommissioning.com/


BCTV 2015 Series of the Year  
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Decommissioning Overview           Emergency Planning               Spent Fuel Management 

  Economic Impact               Decommissioning Update       Decommissioning Maine Yankee 

Impact of closing on host 
community – Vernon, VT 

Decommissioning Review 2015 Review 
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Contact Entergy Government Affairs 
Entergy Nuclear Vermont Yankee, LLC (ENVY) 

Work: (802) 258-4107  
Cell: (508) 728-1421  
Email: jlynch4@entergy.com  
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